

Liberty Street/Commerce Street Infrastructure Project – Timeline

4/18 – Sewer & Water Construction Project included in capital budget request presented to the Town Council at budget work session

5/9 – Advertise for Public Hearing for Infrastructure Bond to Finance Sewer & Water Construction Project

5/18 – Public Hearing for Infrastructure Bond to Finance Sewer & Water Construction Project

5/25 – Approval of Bond Issuance by the Centreville Town Council

6/1 – Approved operating and capital budgets

8/2 – Infrastructure Bond Issued to Finance Sewer & Water Construction Project

11/16 – Council approved contract for construction and announced the two-way traffic and parking changes related to the project and staff plans to meet with residents and businesses

12/7

- Public Work Session Meeting with Centreville Town Council

12/11

- Meeting with QAC Bus Drivers
- Pre-Construction Meeting

12/12 – 12/15

- Remove concrete islands:
 - Little Kidwell & 213
 - Citgo & 213

12/18 – 12/22

- Remove and install new signs and bag until start date in January
- Meet with residents in section from North Liberty split to Fayette Street intersection and downtown businesses to discuss construction and traffic plans
- Send out email blast to provide update
- Meet with residents of West Water Street to discuss alternative parking plan
- All residents that have off-street parking available on their property should utilize during construction project
- Install new signals and controls
- Trim tree limbs along Commerce Street

Start of Sewer and Water Construction Project Postponed Due to Extreme Weather

To Be Determined Due – Weather Permitting

- Post no parking notices on vehicles and citizens' doors on Commerce Street and West Water Street indicating no parking until further notice
- Black out all parking lines on Commerce Street

To Be Determined Due – Weather Permitting

- Prepare to switch to two-way traffic
 - Paint center line on Commerce Street
 - Remove parking on:
 - Entire length of Commerce St. from North split to Little Kidwell Avenue
 - Designated spaces on Water Street from Commerce Street intersection to Belvedere Avenue intersection

To Be Determined Due – Weather Permitting

- Switch Commerce Street to two-way traffic and begin traffic control plan
- Barricade North Liberty Street at split with signage to allow Liberty Street residents only.
- Sewer and water replacement begins from North Liberty Street split to Fayette Street (Phase 1)

Liberty Street infrastructure anticipated to be completed within 8-9 months – weather permitting. Town will provide email blast updates and updates on the Town's website.